
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - OCTOBER 2020

Funding 

Year Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

FY19-20 Police Complex Emergency Lighting Upgrade Life Safey & Supply $8,379.07 0% 9/30/2020 Installation date of 10/14/20

FY19-20 Police Complex 277V Panel Replacement $25,000.00 0% 12/31/2020 Reviewing masonry & electrical quotes  Available as of July 2020 627,649.79

FY19-20 Police Complex Facilities Condition Study Van Zelm Engineers $40,255.00 25% 8/31/2020 VZ review currently  2021 Funding 250,000.00

FY20-21 Police Complex HVAC Control System Compressor $45,000.00 0% Pending Facilites Condition Study  Spent 2020-21 242,786.16

FY20-21 Police Complex Electric Switchgear Replacement $87,000.00 0% Pending Facilites Condition Study  Less committed contracts 103,663.75

 Less committed projects 377,132.66

FY19-20 City Hall/Other Bldgs Unexpected Repairs $6,855.87 NA  Net available 154,067.22

FY19-20 City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

FY20-21 Transfer Station Recycling Building Gutter Installation Offshore Construction $14,504.00 0% 10/31/2020 Gutters being fabricated currently

FY20-21 Beals Center Senior Center Sidewalk Replacements $35,000.00 0% Developing work scope w/ Engineering

FY20-21 Main Library Plaster Abatement & Repairs $17,500.00 0% Developing bid with Purchasing & Library

Accurate Door $7,714.00 50% 10/31/2020 Interior & Exterior door replacement

Chapman Lumber - Windows $6,456.14 100% 9/8/2020 Custom windows on order

Bldg Maintenance - Labor $7,500.00 25% 10/31/2020 Wood repairs and window installations

FY19-20 51 High Street Window Trim Repairs $25,000.00 0% Inventorying work scope for bid

FY19-20 51 High Street Exterior Painting $25,000.00 0% EPA RRP Project

FY20-21 51 High Street Boiler Replacement $27,000.00 0% Consulting with Eversource on gas service

CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name  Current Budget 

 Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00

 Fire House #2 Roof Replacement AVT Construction $65,444.00

City Hall Gun Range Decommissioning Loureiro Engineering $100,000.00

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

Fire House #5 HVAC Condensation Staff/D'Amato Const.

Fire House #2 Air Conditioning Shaffer Comapany

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC

City Buildings Contact Cleaning Procedures City Staff

City Wide Utility Audit American Utility Consultants

51 High Street Basement Sump Pump Installation Oakland LLC

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

2. Boiler preventative maintenance completed by Air Temp at Fire Houses, City Hall, Police Complex, Beals Center, Libraries and 51 High Street

3. Shaffer Mechanical completing Police boiler mud drum cleanings/repairs and City Hall boiler tank cleanings/gasket changes

Vestibule Restoration51 High StreetFY16-17

Estimate fo $2,459.62, based off site visit on 9/6/20

Audit being conducted in more detail on GHK8, WBK8 and BEHS

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Comments

Installation scheduled for November 2020

Work started on 6/15/20, completion estimate of 11/12/20

Comments

Investigation into continued condesation within HVAC ductwork

Budget for supplemental AC systems for FY 21-22

Completed on 9/2/20, warranty pending

Reviewing bid document specifications

Acct 1018310-570200


